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Revision Date: 7/8/09

1. Were recent milestones completed on 

schedule?

New UAT functions 

were delayed by 

several days.

Potential impact to 

production go-live date.

Extended UAT schedule by 

3 weeks. Discussed impact 

with CDE Executives. 

Agreed to move production 

go-live to the end of August 

2009 (3-4weeks).

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope?

3. Was work done that was not planned?

2. Were any key milestones or deliverables 

rescheduled?

New UAT functions 

were delayed by 

several days.

Extended UAT schedule by 

3 weeks. Discussed impact 

with CDE Executives. 

Moved production go-live 

back 3 weeks.

Continue to monitor UAT 

progress and assess 

progress daily

6.  Were any tasks or milestones removed?

5.  Were tasks added that were not originally 

estimated?
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Yes

Yes

No

Delayed contractor's ability 

to set up Performance Test 

lab and begin performance 

testing activities

Continued aggressive 

project management 

approach with DTS team. 

Environment turned over to 

CDE on 6/28/09.

7.  Were any scheduled tasks not started?

Performance Test 

environment 

implementation was 

delayed

8.  Are there any new major issues?

9.  Are there any staffing problems?

Pre-production 

environment set up 

is behind schedule 

Environment needed to 

support production 

implementation

Apply aggressive project 

management approach with 

DTS team to complete 

implementation by 7/10/09 

(DTS moved from 6/30/09)
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No

No

No

Yes

No

No

No

Yes

No

Look Ahead View

Questions Impact Action Required

4.  Are there any expected or recommended 

changes to scope?

Integration of CALPADS pre-ID process 

with Assessment Vendor systems to 

increase data integrity

Completed cost and schedule 

analysis. Requested funding for 

enhanced functionality was not 

included in the 2009-10 budget.

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to be 

done?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

Depending on progress, the UAT 

schedule may be extended further to 

ensure complete testing.

Continue to monitor UAT results and 

defect resolution progress.

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?

6.  Are there any tasks or milestones that 

should be removed from the plan?
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Target 

Date

Forecast 

Date

6/12/08

5/30/08

Conducted User Acceptance Test (UAT) weekly checkpoint meetings with 80+ LEAs 

Delivered SSID Anomaly resolution and Fall 1 Certification functionality this month

Received draft CALPADS Service Desk Manual 

Received draft Data Mapping Document 

Received draft  CALPADS Pilot/UAT Environment Acceptance 

Project Milestones:
List key milestones and their dates from the project schedule.  

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Project Start-up Completed

Actual project start delayed 

15 days and deliverable 

final approvals required 

additional time to obtain. No 

impact to implementation 

date.

11/7/08

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Systems Analysis and Confirmation (Gap 

Analysis)
Completed

Stakeholder review and 

confirmation required 

additional time. No impact 

to implementation date.

8/29/08
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5/27/09 8/15/09

1/16/09 7/30/09Data Conversion Software Development

Stage 1 data converted.  

Due to unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. CALPADS 

Phase II SPR will not be 

required at this time. 

Contract amendment will be 

developed to reflect internal 

adjustments in milestone 

approach and schedule. No 

impact to implementation 

Systems Design In progress

Stage 1 and Stage 2 

functions design are 

complete. One functional 

area remained open until 

final disposition of the 

CALPADS Phase II 

approach was determined. 

Due to unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. Functional 

area will be rolled into 

production. No impact to 

implementation date.

In progress
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1/12/09 7/28/09

2/18/09 10/9/09

In progress

In progress

Systems Development

Being conducted in two 

phases in line with 

implementation stages. Due 

to unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. CALPADS 

Phase II SPR will not be 

required at this time. 

Development progress 

aligns with Implementation 

stage approach. Due to 

unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. CALPADS 

Phase II SPR will not be 

required at this time. 

Contract amendment will be 

developed to reflect internal 

adjustments in milestone 

Systems and Integration Testing

Confidential Status Report Page 6 of 14



CA-PMM
Project Name: CALPADS

Status Report
OCIO Project #: 6110-92

Department: CDE

Revision Date: 7/8/09

7/31/09 12/3/09

6/29/09 12/21/09

8/3/09 12/21/09

12/21/09 6/30/10

Stage 1 Production Implementation Not started No impact

Pilot User Acceptance Testing (UAT) In progress

UAT divided into 2 phases 

in line with implementation 

stages. Due to unavailable 

funding, CALPADS Phase II 

will not be implemented in 

2010-11 as anticipated. 

CALPADS Phase II SPR 

will not be required at this 

time. Contract amendment 

will be developed to reflect 

internal adjustments in 

milestone approach and 

schedule. No impact to 

implementation date.
Implementation – Stage 1 Not started No impact

Implementation – Stage 2 Not started

Early design results 

determined end of year data 

submissions must be 

implemented beyond 

current contract end date. 

Due to unavailable funding, 

Contract amendment will be 

developed to reflect internal 

adjustments in milestone 

approach and schedule.
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2/26/10 6/30/10Stage 2 Production Implementation Not started No impact
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Schedule X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Contract amendment will be developed to reflect internal 

adjustments in milestone approach and schedules

Milestones X
Contract amendment will be developed to reflect internal 

adjustments in milestone approach and schedules

Continue focus to complete open deliverables and obtain 

stakeholder approvals.

Resources X

Deliverables X

Continuing Cost X

Onetime Cost X

         Status Reports – Sponsor to Steering Committee
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Target 

Date

Forecast 

Date

6/12/08

5/30/08

5/27/09 8/15/09

1/16/09 7/30/09

Stakeholder review and 

confirmation required 

additional time. No impact 

to implementation date.

Stage 1 and Stage 2 

functions design are 

complete. One functional 

area remained open until 

final disposition of the 

CALPADS Phase II 

approach was determined. 

8/29/08

Stage 1 data converted.  

Due to unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. CALPADS 

Phase II SPR will not be 

required at this time. 

Systems Analysis and Confirmation (Gap 

Analysis)

Systems Design

Data Conversion Software Development

Completed

In progress

In progress

Completed

Actual project start delayed 

15 days and deliverable 

final approvals required 

11/7/08

Date CompletedStatus
If Delayed, Impact to 

Implementation Date

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone

Project Start-up 
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1/12/09 7/28/09

2/18/09 10/9/09

7/31/09 12/3/09

6/29/09 12/21/09

8/3/09 12/21/09

12/21/09 6/30/10

2/26/10 6/30/10

Early design results 

determined end of year data 

Stage 1 Production Implementation Not started No impact

Development progress 

aligns with Implementation 

stage approach. Due to 

unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. CALPADS 

Systems and Integration Testing

Pilot User Acceptance Testing (UAT)

In progress

In progress

Systems Development

Being conducted in two 

phases in line with 

implementation stages. Due 

to unavailable funding, 

CALPADS Phase II will not 

be implemented in 2010-11 

as anticipated. CALPADS 

UAT divided into 2 phases 

in line with implementation 

stages. Due to unavailable 

funding, CALPADS Phase II 

will not be implemented in 

2010-11 as anticipated. 

CALPADS Phase II SPR 

In progress

Stage 2 Production Implementation Not started No impact

No impactImplementation – Stage 1 Not started

Implementation – Stage 2 Not started

Variances 
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0

1

2

0

1

2

0

1

2

0

1

Contract amendment will be developed to reflect internal 

adjustments in milestone approach and schedules

Milestones X
Contract amendment will be developed to reflect internal 

adjustments in milestone approach and schedules

Schedule X

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

One Time Cost X

X

X

Continue focus to complete open deliverables and obtain 

stakeholder approvals.

Resources

Deliverables

Your Score

Continuing Cost X

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

05% to 10%

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%
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2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)
0

>10%

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate engagement

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

9.  Value-to-Business

Strong

0Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

280-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

280-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available
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2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources 0

<80% assigned and available

Total  4

Vendor Viability Rating Rationale

Company size, team size, senior management commitment, staff experience level, and depth of resources available to the project.

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective
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